

Technical Debt Register & Repayment Plan

1. Debt Register

ID	Debt Item	Cause	Impact	Priority
TD1	Insecure Auth	Manual profile query for passwords	High Security Risk	Critical (Fixed by Supabase Auth)
TD2	Missing Automated E2E Tests	48-hour Time constraints	Regression risks during updates	High
TD3	Oversized Components	DashboardPage.jsx is too large (>400 lines)	Hard to maintain	Medium
TD4	Tightly Coupled Payment API	Payment Integrations (Hubtel/Paystack) are hardcoded into components	Limited extensibility	Medium

2. Repayment Plan

Phase 1 (Immediate): TD1 (Auth) fixed by migrating Admin to Supabase auth properly.

Phase 2 (Short Term): Address TD4 by creating a global generic PaymentGatewayService.js.

Phase 3 (Medium Term): Address TD3 by refactoring DashboardPage.jsx into smaller sub-components (RevenueChart, RecentJobs).

Phase 4 (Long Term): Implement Jest/Playwright for TD2.